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PROGRESS REPORT NO. 95

TO: Dr. Laura Buelow — U.S. Environmental Protection Agency (EPA) - via Email
Matt Wilkening — U.S. Environmental Protection Agency (EPA) - via Email

FROM: Kris McCaig — Teck American Incorporated (TAI)
DATE: June 11, 2014 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 95 Month Ending May 2014

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

Phase 2 Sediment Study:

Field sampling activities commenced at the beginning of September and were completed
on October 24, 2013. Field sediment and porewater chemistry analysis is complete and
validated data were submitted to EPA for quality assurance review. EPA provided review
comments to TAI on February 26, 2014 and TAI responded with a memo addressing
EPA’s comments on March 3, 2014.

The first batches of short-term bioassay tests (i.e., 10-day Chironomus dilutes and 28-day
Hyalella azteca) were initiated on January 21, 2014 and all tests on all batches were
completed as of February 28, 2014. Bioassay test data are currently being prepared for
the database and the chemistry laboratory continues to analyze porewater and sediment
samples collected during the short term bioassay tests. A re-run of the 28-day Hyalella
azteca short-term bioassay test for sediments in Batch 5 was initiated on March 27, 2014
and was completed on April 24, 2014; all controls sediments met survival test
acceptability criteria during the re-run.

As required by the quality assurance project plan (QAPP), TAI is developing a technical
memorandum using preliminary biology and chemistry data from short term bioassay
tests to propose 18 sediment samples for long term bioassay testing; the memorandum
will be submitted to EPA on June 30, 2014.

TAI submitted a proposal to conduct backscatter electron microscopy (BSEM) on
archived sediments on February 25, 2014 and followed up in March with supporting
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information requested by EPA. At the time of writing, EPA provided a memorandum to
TAI on June 4, 2014 requesting that 4 new samples be included in addition to those
proposed by TAI; TAI will respond with a technical memorandum describing how the
BSEM will be performed.

TAI submitted the Draft Final Bossburg Flat Beach Refined Sediment and Soil Study
QAPP and response to EPA’s comments to EPA on April 30, 2014. TAI technical team
members met with EPA and the cultural resources working group on April 3, 2014 to
review sampling decisions units and sample locations for the Bossburg Study to clear or
move sample locations based on cultural sensitivities. Results from the meeting were
incorporated into the draft final QAPP.

TAI is in receipt of EPA’s May 23, 2014 letter providing conditional approval of the
April 2014 Draft Final Soil Study QAPP and requested modifications. TAI will submit a
revised version of the Draft Final QAPP in June 2014.

TAI received from EPA, the draft data analysis report (DAR) for the Tribal Consumption
and Resource Use Survey and the Recreational Use Survey on December 18, 2013 and
January 17, 2014 respectively. TAI submitted comments to EPA on the Tribal Survey
DAR on February 13, 2014 and at the time of writing, submitted comments on the
Recreational Use Survey DAR on June 11, 2014.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4501.

U:\Correspondence\Official\Sent\Monthly Progress Reports\2014\Progress Report #95.docx



